WWTU Project Payments

As of December 10, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division I, Il lILIV,V
Engineer 2001 estimate $12.5 M
Design: Division |,li, lIl (Greeley & Hansen) $ 830,038.00 ' $ 89,000.00|$ 919,038.00}{%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00|$ 227,300.00 |3  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, Il, lll & IV (Greeley & Hansen) $ 447,000.00 | $ 46660000 |'$ 913600.00 | $§ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41|3% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division |l! (Atlas Excavating Inc.) $ 1,948,585.00 | $§ (35,878.15) & 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 3 175.75 100.00%
James Erwin $ 1,204.50 $ 1204501 % 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 52500 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
| Const. Engineering: AddI Div IV & DivV (Greeley & Hansen) | $ 23310000 . - 8 283400001% 21625407 § 66403 $ 21691810] | 93.06%
Construction: Division IV (INDOT) $ 255984394 |$ 82114553 264195849 |% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 | $ 151,741.00 $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,978,611.30 | $ 664.03 | $ 4,979,275.33
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $ 15,161,309.30 | $ 664.03 | $§ 15,161,973.33
2. Northside Regional Lift Station and Force Mains =
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 3 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 34430000 |$ 17,000.00% 36130000} 8% 19,701.00 | $ - $ 19,701.00 116.91%
| Construction Engineering: (Greeley & Hansen) . $ 50830000 $  50830000)|% 37781900 § 3410600 § 41192500  B8104%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 1,068,629.00 | $ - $ 1,068,629.00 38.26%
Construction Retainage: (Stock Yards Bank & Trust) $ 123,783.00 | § - $ 123,783.00
2012 SRF LOAN $ 4,200,000.00 | $ 2,552,392.00 | § 34,106.00 | $ 2,586,498.00 61.58%
Design: (Greeley & Hansen) $ 34430000 | $§ 17,00000 |$ 361,300.00 | $  402,699.43 3 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of December 10, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
1
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 26,100.00 | $ - $ 26,100.00 50.00%
Permit. (Wessler & Associates) $ 4,000.00 $ 4,000.00 $ - 0.00%
IMPROVEMENT FUND $ 70,400.00 | § - $ 70,400.00 | $ 40,300.00 - $ 40,300.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | § 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 1,258,453.58 |$ 1,195201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Soldiers Home Road Lift Station
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 15,900.00 | $ - $ 15,900.00 100.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 | $ 28,810.00 | $ - 3 28,810.00 98.66%
Construction: (Graves Plumbing Co.) $ 636,636.00 | $§ 12,953.95 % 649,589.95 | $ 649,589.95 | § - $ 649,589.95 100.00%
IMPROVEMENT FUND $ 761,836.00 $ 774,789.95|%  774,699.95 | $ - $ 774,699.95
6. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | § 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | § - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 [ $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 |$ 153,370.19 | $ - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ (5,454.00)) $ 226,03350|% 226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25{ § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 573.00 | $ 52,957.00 | § 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $ 328,157.75|$%  320,091.03 | § - $ 320,091.03
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
[10. Cumberland Ave Sanitary Sewer Extension
"_JDesign Study: (Greeley & Hansen) $ 25,000.00 | $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) 3 187,500.00 & 3966500 '§ 227,165.001% 18728079 § 302271 % 190,303.50 . 83.77%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | § - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 39,665.00 | $  286,275.00 | $  242,926.44 | § 3,022.71 | $ 245,949.15
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WWTU Project Payments

As of December 10, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 |§ 73268361 |3% 57947931 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 ' $ 109,063.14 |$ 732,683.61|% 579,479.31 | § - $ 579,479.31
12. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,72460 | $ 162,247.60 % 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,72460 | $  162,247.60 | § - $ 162,247.60
14. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors}) $ 331,70840 | $ 86,161.05|$% 41786945|% 38067953 | % - $ 380,679.53 91.10%
IMPROVEMENT FUND $ 331,708.40 | $ 861161.05|$ 417,869.45|%  380,679.53 | § - $ 380,679.53
15 Yeager Rd Reconsruction, Phasez | o — T ,
Construction: (Rieth-Riley) . = .. . |s 25357710 § 5068100 § 304358101% 26500761 § 2594528 § 29095289  9560%
IMPROVEMENT FUND $ 25367710 | $ 50,681.00 | $ 304,358.10 | $  265,007.61 | $ 25,945.28 | $ 290,952.89
16. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 30,400.00 | $ - $ 30,400.00 40.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 400000 9% - 3 - 0.00%
IMPROVEMENT FUND $ 80,000.00 | $ - $ 80,000.00 | $ 30,400.00 | $ - $ 30,400.00
17. Sheraton & Fairway Knolis Lift Station Improvements o o B v o o
Preliminary Engineering: (Greeley & Hansen) - |.§ 17750000 % 177500.001% 5095732 $ 3961238 $  9056970|  5103% @
IMPROVEMENT FUND $ 177,500.00 | $ - $ 177,500.00 | $ 50,957.32 | $ 39,612.38 | $ 90,569.70
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